# Meeting Prep: ADMS-EI-SST Modernization & GitHub Copilot PoC

**Meeting**: AI model capabilities - ADMS-EI-SST Rewrite
**Date**: February 3, 2026, 1:05 PM–2:00 PM (ET)
**Prepared By**: Marco Presta, AICOE
**Last Updated**: February 2, 2026

---

## 30-Second Pitch

ADMS-EI-SST is a **hybrid Oracle Forms 12c system** (not pure web) with critical EOL risks. We propose a **6-month GitHub Copilot PoC** targeting **Employee Maintenance module** to demonstrate 33% faster development, functional parity, and foundation for multi-year modernization.

**Critical Success Factor**: Complete **Phase 0 "Repo Truth Sprint"** (1-2 weeks) to establish source code baseline BEFORE development begins.

---

## Meeting Agenda (55 minutes)

1. **System Understanding** (10 min) - Validate our architecture analysis
2. **Critical Open Questions** (15 min) - 5 questions requiring stakeholder input
3. **PoC Scope & Timeline** (20 min) - Employee Maintenance module, 6-month roadmap
4. **Next Steps** (10 min) - Phase 0 initiation, access provisioning

---


- Meeting Prep: ADMS-EI-SST Modernization & GitHub Copilot PoC
  - 30-Second Pitch
  - Meeting Agenda (55 minutes)
  - SECTION 1: System Understanding (To Validate)
    - Architecture Summary
    - End-of-Life Risks
  - SECTION 2: Critical Open Questions ⚠ MUST RESOLVE
    - Q1: Repository Baseline (HIGHEST PRIORITY)
    - Q2: Business Logic Distribution
    - Q3: Testing & Parity
    - Q4: Integration Contracts
    - Q5: Access Provisioning Timeline
  - SECTION 3: PoC Scope & Roadmap
    - Why Employee Maintenance Module?
    - 6-Month Roadmap
      - **Phase 0: Repo Truth Sprint (Weeks 1-2)** ⚠ PREREQUISITE
      - **Month 1-2: Discovery & Foundation**
      - **Month 3-4: PoC Build**
      - **Month 5-6: Hardening & UAT**

    - Explicit Non-Goals (6 Months)
  - SECTION 4: GitHub Copilot Value
    - What Copilot IS & IS NOT
    - Expected Productivity Gains
    - Governance & Safety
  - SECTION 5: Risks & Mitigations
  - SECTION 6: Success Criteria (Measurable)
    - Functional Success
    - Quality Success
    - UAT Success
    - Productivity Success
  - SECTION 7: Next Steps
    - From Stakeholders (NEEDED):
    - From AICOE (COMMITTED):
    - Follow-Up Meetings
  - SECTION 8: Discussion Questions
    - Architecture (3 questions)
    - Repository (3 questions)
    - Business Logic (3 questions)
    - Integration (3 questions)
    - Team (3 questions)
    - PoC Scope (3 questions)
  - Appendix: Reference Documents
    - Project Documentation
    - External Resources
    - Team Structure (Proposed)
  - Glossary


---

## SECTION 1: System Understanding (To Validate)

### Architecture Summary

**Our Understanding** (from SA-CONTEXT.pdf + ARCHITECTURE.pdf):

```
Users → Browser (AD_Login) → Authentication → Launch Oracle Forms Runtime (JRE)
                                                └─ Forms 12c on RHEL 7
                                                   └─ Oracle 19c DB (ADMSSST) on
AIX
Supporting:
├─ ASP.NET Web Apps (login/help/lookup) on Windows 2016
├─ Atrium Data Exchanger (Windows Service) → SQL Server 2016
├─ CCIS integration (Oracle 19c)
└─ Cognos 11 reporting (ADMSR database)
```

**Questions**:

- ☑ Is this architecture accurate?
- ☑ Are versions correct (RHEL 7, Oracle 19c, Windows 2016)?
- ☑ Forms client = JRE-based or thick client install?

### End-of-Life Risks

| Technology | Version | EOL Status | Impact |
|---|---|---|---|
| **RHEL 7** | 7.x | ⚠ **EOL June 2024** | Forms server unsupported |
| **Oracle Forms** | 12c | ⚠ **Mainstream ends 2027** | Critical driver |
| **Windows 2016** | 2016 | ⚠ **Mainstream ended 2022** | Web apps aging |
| **IBM AIX** | ? | ⚠ **Legacy platform** | Skills declining |

**Question**: Organization's risk posture on these EOL timelines?

---

## SECTION 2: Critical Open Questions ⚠ MUST RESOLVE

### Q1: Repository Baseline (HIGHEST PRIORITY)

**Current Status** (from SA-CONTEXT.pdf):

> "Oracle Forms code exists in **DEV - Repos**"
> "**Caveat**: It is not clear which files are the latest version"

**Impact**: Without authoritative baseline:

- ❌ PoC sizing unreliable
- ❌ Business logic extraction blocked
- ❌ CI/CD impossible

**Questions**:

1. Where is authoritative Oracle Forms source?
2. Current branching strategy (main/develop/release)?
3. Are release tags present? Current production version?
4. Who are code owners for Employee Maintenance module?
5. Build/deployment process?

**Proposed Resolution**: **Phase 0 "Repo Truth Sprint" (1-2 weeks)**

---

### Q2: Business Logic Distribution

**Hypothesis** (from SA-CONTEXT.pdf):

- Forms triggers (WHEN-VALIDATE-ITEM, KEY-COMMIT, etc.)
- PL/SQL packages/procedures
- DB triggers, constraints, defaults
- Implicit transaction/locking semantics

**Questions**:

1. For **Employee Maintenance** specifically, where does logic reside?
2. Are business rules documented separately?
3. Logic distribution estimate: Forms vs. PL/SQL vs. DB? (%)
4. Integration points with other modules?

**Resolution**: Logic inventory workshop (2-3 days in Month 1)

---

## Q3: Testing & Parity

**Gap** (from SA-CONTEXT.pdf):

> "Oracle Forms behavior is the 'spec.' Without regression harness: parity cannot be demonstrated"

**Questions**:

1. Test suite exists for Employee Maintenance?
2. How is regression testing done today?
3. Acceptance criteria for "functional parity"?
4. Who validates PoC parity? (UAT team: 10-15 Team Leaders)

**Resolution**: Capture Forms behavior as baseline (screen recordings, validation rules)

---

## Q4: Integration Contracts

**Known Integrations** (from ARCHITECTURE.pdf):

- Atrium (HR sync via Data Exchanger)
- CCIS (case info, likely DB links)
- Active Directory (APPS-ADMS-EI)
- Cognos (IRIS reporting)

**Questions**:

1. Which integrations critical for Employee Maintenance PoC?
2. Integration contracts documented?
3. Test against integration systems in dev/UAT?
4. Rollback process if integration breaks?

**Resolution**: Map integration touch points, document contracts (pre-PoC)

---

## Q5: Access Provisioning Timeline

**Requirements**:

- Repository access (DEV - Repos)
- Database profiles (ADMSSST, ADMSR)
- JRE installation (via NSD)

- Active Directory (APPS-ADMS-EI)
- UAT environment (`https://intradev16-u.intra.dev/AS-SA/AD_Login/`)

**Questions**:

1. Access provisioning turnaround time? (NSD ticket)
2. PoC team can access production (read-only)?
3. Security clearance requirements?
4. Microsoft DevBox or standard workstations?

**Resolution**: Submit access requests Week 1 of Phase 0

---

# SECTION 3: PoC Scope & Roadmap

## Why Employee Maintenance Module?

**Rationale** (from EPICS-AND-STORIES.pdf):

1. ☑ **Well Documented**: 36 user stories from online help v6.0
2. ☑ **Clear CRUD**: Employee profile management
3. ☑ **Exercises RBAC**: Profile types, hierarchical permissions
4. ☑ **Lower Risk**: Admin vs. case management
5. ☑ **Testable**: 10-15 Team Leaders for UAT

**Coverage**: 10 epics, 36 user stories, ~123 story points

## 6-Month Roadmap

**Phase 0: Repo Truth Sprint (Weeks 1-2) ⚠ PREREQUISITE**

**Deliverables**:

- ☑ Authoritative source confirmed
- ☑ Build/run instructions
- ☑ Code owners identified
- ☑ Architecture validated
- ☑ Access provisioning complete

**Exit Criteria**: Can build Employee Maintenance from source

---

**Month 1-2: Discovery & Foundation**

**Deliverables**:

1. Business Logic Inventory (Forms/PL-SQL/DB mapping)
2. Parity Test Baseline (expected behavior matrix)
3. Modern Architecture Design (.NET Core 8 + React)
4. Dev Environment Setup (CI/CD pipeline)

---

**Month 3-4: PoC Build**

**Deliverables**:

1. Backend API (.NET Core 8 with Entity Framework)
2. Frontend UI (React + TypeScript, bilingual)
3. Database Layer (Repository pattern)
4. Integration Testing (xUnit, Playwright)

---

**Month 5-6: Hardening & UAT**

**Deliverables**:

1. Security Hardening (OWASP, pen testing)
2. Performance Testing (load, stress)
3. UAT with 10-15 Team Leaders
4. Production Readiness

---

### Explicit Non-Goals (6 Months)

❌ **NOT in scope**:

- Reconsideration module
- SST-GD/SST-AD modules
- Reporting platform replacement
- Database migration off Oracle
- Decommissioning Forms

☑ **IN scope**:

- Employee Maintenance only
- Foundation architecture (reusable)
- Modernization feasibility proof
- GitHub Copilot productivity gains

---

## SECTION 4: GitHub Copilot Value

### What Copilot IS & IS NOT

**Copilot IS**:

- ☑ Productivity amplifier (boilerplate, tests, docs)
- ☑ Pattern recognition for standard code

**Copilot IS NOT**:

- ❌ Architecture replacement (we still analyze)
- ❌ Security guarantee (human review required)

- ❌ Forms logic extractor (we do that manually)

### Expected Productivity Gains

**Conservative Estimates**:

- Code generation: 30-40% faster
- Documentation: 50% faster
- Test writing: 40% faster
- **Overall: 33% faster** (123 SP in 8 weeks vs 12 traditional)

### Governance & Safety

**Mandatory Controls**:

1. Human review of all AI suggestions
2. Automated security scanning (SAST)
3. No sensitive data in prompts
4. Developers own code, not AI
5. All code must pass tests

---

## SECTION 5: Risks & Mitigations

| Risk | Likelihood | Impact | Mitigation |
|---|---|---|---|
| **Hidden Forms logic** | HIGH | HIGH | Phase 0 inventory + parity tests |
| **Repo ambiguity** | HIGH | HIGH | Repo Truth Sprint (Weeks 1-2) |
| **Security vulns** | MED | HIGH | Review + SAST + pen test |
| **Integration breaks** | MED | MED | Contract mapping + test env |
| **Scope creep** | HIGH | MED | Strict definition + change control |
| **Access delays** | MED | LOW | Pre-provision in Phase 0 |

---

## SECTION 6: Success Criteria (Measurable)

### Functional Success

- ☑ 36 user stories with parity
- ☑ Validation rules preserved
- ☑ Error codes maintained (ADMS 828)
- ☑ Bilingual (English/French)

### Quality Success

- ☑ 80% code coverage
- ☑ Zero high-severity vulns
- ☑ WCAG 2.1 Level AA

- ☑ <2 second load time (95th percentile)

### UAT Success

- ☑ 80%+ user satisfaction
- ☑ 10-15 Team Leaders complete UAT
- ☑ Business sign-off

### Productivity Success

- ☑ 33% faster development
- ☑ Measurable Copilot contribution
- ☑ Developer satisfaction

---

## SECTION 7: Next Steps

### From Stakeholders (NEEDED):

1. ☑ Confirm repo location & access
2. ☑ Provide architecture diagram (if exists)
3. ☑ Identify Employee Maintenance code owners
4. ☑ Confirm UAT team (10-15 Team Leaders)
5. ☑ Approve Phase 0 (Weeks 1-2)

### From AICOE (COMMITTED):

1. ☑ Initiate access provisioning
2. ☑ Schedule Phase 0 kickoff
3. ☑ Assemble PoC team (8-10 people)
4. ☑ Prepare Phase 0 work plan

### Follow-Up Meetings

- **Week 2 (Feb 10)**: Phase 0 progress (30 min)
- **Week 4 (Feb 24)**: Phase 0 completion (1 hour)
- **Week 8 (Mar 23)**: Month 1-2 demo (1 hour)
- **Week 16 (May 18)**: Month 3-4 PoC demo (1 hour)
- **Week 24 (Jul 13)**: UAT readiness (1 hour)
- **Week 26 (Jul 27)**: Final PoC presentation (2 hours)

---

## SECTION 8: Discussion Questions

### Architecture (3 questions)

1. Technology stack accurate? (RHEL 7, Oracle 19c, AIX)
2. Undocumented systems/integrations?
3. Current DR/HA strategy?

### Repository (3 questions)

4. Authoritative Forms source location?
5. Release/branching strategy?
6. Access production code (read-only)?

### Business Logic (3 questions)

7. Employee Maintenance logic: Forms/PL-SQL/DB split?
8. Test suite exists?
9. Regression testing process?

### Integration (3 questions)

10. Critical integrations for PoC?
11. Integration contracts documented?
12. Test in dev/UAT environments?

### Team (3 questions)

13. Employee Maintenance SMEs?
14. Access provisioning timeline?
15. Security clearance requirements?

### PoC Scope (3 questions)

16. 6-month timeline aligns with priorities?
17. Employee Maintenance = right choice?
18. Success expectations at end of PoC?

---

## Appendix: Reference Documents

### Project Documentation

- **README.md**: Project overview
- **ARCHITECTURE.pdf**: Technical analysis (600 lines)
- **SA-CONTEXT.pdf**: Solution Architect perspective
- **EPICS-AND-STORIES.pdf**: 36 user stories
- **.github/copilot-instructions.md**: Dev patterns

### External Resources

- **Online Help**: https://intradev16-u.intra.dev/AS-SA/OnlineHelp_ADMS-EI-SST/ (v6.0)
- **UAT Environment**: https://intradev16-u.intra.dev/AS-SA/AD_Login/

### Team Structure (Proposed)

- 2 Solution Architects
- 4 Full-stack Developers

- 2 QA Engineers
- 1 DevOps Engineer
- 1 Business Analyst

---

## Glossary

- **ADMS-EI-SST**: Appeals Decision Management System
- **APC**: Appeals Processing Centre
- **BEA**: Business Expertise Advisor
- **SCBO**: Service Canada Benefits Officer
- **SST-GD/AD**: Social Security Tribunal General/Appeal Division
- **NHQ**: National Headquarters
- **UAT**: User Acceptance Testing
- **NSD**: National Service Desk

---

**Document Status**: Ready for Feb 3, 2026 meeting
**Next Review**: Post-meeting (capture decisions)